ISSUE 日本語解説資料

Issue #106 portal live reflection execution を進める

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #106　更新: 2026/03/11　ソース: docs/portal/issues/issue-106-portal-live-reflection-execution.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/106

文書化　portal

この ISSUE の要点

portal-web の browser-facing copy は AWS / GCP の current state に合わせて local repository 上では更新され、npm run test:baseline と npm run build も通過している。一方で、この変更はまだ live portal reflection としては確認されておらず、deploy-ready evidence と public URL verification を同じ完了扱いにすると、portal update request が local-only のまま Done と誤認されやすい。

目標

portal live reflection execution を separate issue として管理し、browser-facing portal copy update を production deploy、public URL verification、deploy-ready/local-only handoff 境界のいずれかで明示的に閉じられるようにする。

完了状態

CLOSED

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

portal-web の browser-facing copy は AWS / GCP の current state に合わせて local repository 上では更新され、`npm run test:baseline` と `npm run build` も通過している。一方で、この変更はまだ live portal reflection としては確認されておらず、deploy-ready evidence と public URL verification を同じ完了扱いにすると、portal update request が local-only のまま Done と誤認されやすい。

目標

portal live reflection execution を separate issue として管理し、browser-facing portal copy update を production deploy、public URL verification、deploy-ready/local-only handoff 境界のいずれかで明示的に閉じられるようにする。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

> CLOSED / GitHub Issue: #106 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/106 / Sync Status: synced to GitHub and closed / Step 1 status: completed with commit `0991807895733669afb88dd592c42b07dd4817b3`, build run `22910183364`, and staging run `22910230433` / Step 2 status: completed with production deploy run `22910302949` / Step 3 status: live reflection included evidence recorded; close condition satisfied and issue closed / separate issue boundary for portal live reflection has been created / local validation and public reflection are explicitly split / this issue now contains the completed production deploy verification record for the current portal copy batch

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
staging	ステージング	本番前に動作や反映を確認するための検証環境。
production	本番環境	実際の利用者に公開される運用環境。
operator	運用担当者	監視、承認、非表示、切り戻しなどの運用行為を担う役割。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
release	リリース	利用者に公開するまとまりとしての提供単位。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

portal-web の browser-facing copy は AWS / GCP の current state に合わせて local repository 上では更新され、`npm run test:baseline` と `npm run build` も通過している。一方で、この変更はまだ live portal reflection としては確認されておらず、deploy-ready evidence と public URL verification を同じ完了扱いにすると、portal update request が local-only のまま Done と誤認されやすい。

目標

portal live reflection execution を separate issue として管理し、browser-facing portal copy update を production deploy、public URL verification、deploy-ready/local-only handoff 境界のいずれかで明示的に閉じられるようにする。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-106
- Title: portal live reflection execution を進める
- Requester: repository owner
- Target App: portal-web
- Environment: AWS production portal surface
- Priority: medium
- Predecessor: no direct GitHub issue predecessor; local task PORTAL-AWS-GCP-CONTENT-2026-03-10
completed locally, and docs/portal/21_PORTAL_UPDATE_WORKFLOW.md was updated with the live
reflection rule

Objective
- Problem to solve: portal copy update は local validation まで完了しているが、production deploy 実行
と public URL verification が別 issue になっていないため、browser-facing copy の live reflection 未完
了が見えにくい
- Expected value: browser-facing portal copy change を deploy-ready/local-only と live portal
reflection に分離し、production deploy evidence path と public URL verification を current
execution issue で追跡できる
- Terminal condition: 次のどちらか一方で close できること。1) production deploy と public URL
verification が同一 evidence path で確認された 2) live reflection を今回行わない理由、handoff owner、
next action が deploy-ready/local-only handoff として current issue record に固定された

Scope
- In scope: live reflection scope declaration、production deploy evidence path の確認、public URL
verification 手順、deploy-ready/local-only handoff 境界、validation / comment-ready record の固定
- Out of scope: portal copy の再編集、canonical docs の再更新、AWS infra redesign、custom-domain
cutover redesign、production rollback redesign、GitHub issue close/open automation without
explicit approval
- Editable paths: docs/portal/issues/issue-106-portal-live-reflection-execution.md,
docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: apps/portal-web/src/main.ts, apps/portal-web/README.md, infra/,
.github/workflows/

Acceptance Criteria
- [x] AC-1: browser-facing portal copy change の live reflection issue として、deploy-ready/local-
only と live reflection included の境界が 1 文書で読める
- [x] AC-2: production deploy evidence path と public URL verification evidence の expected shape
が current issue record に固定されている
- [x] AC-3: live reflection を今回行わない場合の reason、handoff owner、next action が current issue
record から読める

Implementation Plan
- Files likely to change: docs/portal/issues/issue-106-portal-live-reflection-execution.md,
```

```
docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: docs/portal/21_PORTAL_UPDATE_WORKFLOW.md の live reflection rule と既存 production deploy evidence path を入力に、portal copy の live reflection を separate execution issue として固定する
- Alternative rejected and why: local portal copy update の既存 issue や runbook に live reflection execution を混ぜる案は、local-only completion と public reflection completion の境界を再び曖昧にするため採らない

Validation Plan
- Commands to run: get_errors on docs/portal/issues/issue-106-portal-live-reflection-execution.md and docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Expected results: markdown diagnostics がなく、deploy-ready/local-only handoff と live reflection included の分岐、production deploy evidence path、public URL verification path が読み取れる
- Failure triage path: docs/portal/21_PORTAL_UPDATE_WORKFLOW.md、docs_agent/03_TASK_CONTRACT_TEMPLATE.md、docs_agent/04_DEFINITION_OF_DONE.md を再照合し、issue wording が local validation と live reflection verification を混同していないか切り分ける

Risk and Rollback
- Risks: separate issue が deploy 承認済み record や live reflection 完了済み record に誤読されること
- Impact area: portal release discipline, public-facing wording accuracy, operator handoff clarity
- Mitigation: deploy evidence path、public URL verification、local-only handoff の 3 分岐を明示し、actual deploy 実行と verification result は evidence が揃うまで未確定のまま維持する
- Rollback: scope が広がりすぎた場合は live reflection included と local-only handoff の boundary だけを残し、deploy execution detail は separate follow-up に分離する
```

Current State Snapshot

- local portal copy update は completed locally として扱う
- local validation evidence は `cd apps/portal-web && npm run test:baseline && npm run build` passed で揃っている
- pending browser-facing copy changes are still local working-tree changes in `apps/portal-web/src/main.ts`, `apps/portal-web/src/styles.css`, and `apps/portal-web/README.md`
- live portal reflection evidence は current issue path 上にまだない
- current phase の default state は `deploy-ready/local-only until live reflection evidence is added` とする

Current Blocking Condition

- `portal-production-deploy` can promote only a successful `portal-build` run plus a matching successful `portal-staging-deploy` run from `main`
- step 1 promotion candidate is now available on `main` with commit `0991807895733669afb88dd592c42b07dd4817b3`
- matching evidence pair is build run `22910183364` and staging run `22910230433`, both successful for the same commit on `main`
- current blocker is no longer step 1 readiness; the next boundary is step 2 production deploy plus public URL verification

Stepwise Execution Record

Issue 106 は次の 1 -> 2 -> 3 の順で扱う。

1. Promotion candidate を確定する

- pending portal copy changes を `main` に載る promotion candidate にする
- matching `portal-build` run と `portal-staging-deploy` run を揃える
- build/staging evidence pair が current browser-facing copy update を含むことを current issue path に残す

2. Production deploy と public verification を行う

- `portal-production-deploy` を matching build/staging evidence pair で dispatch する
- `portal-production-deployment-record` artifact を deploy evidence として記録する
- `https://www.aws.ashnova.jp` の `/`, `/overview`, `/guidance` と changed route を確認する

3. Final state を固定する

- step 2 まで完了した場合は `live reflection included` として evidence comment を残す
- step 1 までで止まる場合、または live reflection を今回行わない場合は `deploy-ready/local-only handoff` comment を残す
- browser-facing copy change は step 2 の verification か step 3 の explicit handoff のどちらかがない限り Done にしない

Step 1 Checklist

- [x] pending portal copy changes are committed on `main`
- [x] a successful `portal-build` run exists for that commit
- [x] a successful `portal-staging-deploy` run exists for the same commit
- [x] the production promotion candidate is identified by commit SHA, build run id, and staging run id
- [x] the issue record states that the candidate includes the current portal copy update

Step 1 rule:

- step 1 is not complete from local validation alone
- if the pending copy change is not yet represented by a `main`-based build/staging pair, do not start step 2

Step 2 Checklist

- [x] `portal-production-deploy` run URL is recorded
- [x] `portal-production-deployment-record` artifact is recorded
- [x] production deploy inputs use the same commit SHA as step 1
- [x] public URL `https://www.aws.ashnova.jp` is checked after deploy
- [x] route verification includes `/`, `/overview`, `/guidance`, and changed route if needed
- [x] browser-facing copy update is confirmed on the public portal

Step 2 rule:

- if step 2 starts, deploy evidence and public verification must stay on the same issue path

- if production deploy succeeds but public verification is incomplete, do not mark live reflection as done; fall back to step 3 handoff wording

Source Of Truth

- docs/portal/21_PORTAL_UPDATE_WORKFLOW.md
- docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- docs_agent/03_TASK_CONTRACT_TEMPLATE.md
- docs_agent/04_DEFINITION_OF_DONE.md
- docs/portal/issues/issue-36-production-rollout-implementation-baseline.md
- docs/portal/issues/issue-38-production-cutover-execution-baseline.md
- docs/portal/issues/issue-41-production-monitoring-follow-up.md

Execution Boundary

- this issue is the separate execution boundary for browser-facing portal copy live reflection
- local validation evidence is deploy-ready only and does not close this issue by itself
- live reflection evidence requires both production deploy evidence path and public URL verification result
- if live reflection is not performed in this batch, this issue must end as deploy-ready/local-only handoff instead of Done

Evidence Paths

1. Deploy-ready / local-only evidence

- local validation command result: `cd apps/portal-web && npm run test:baseline && npm run build`
- source-of-truth wording alignment: docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- workflow rule reference: docs/portal/21_PORTAL_UPDATE_WORKFLOW.md

2. Live reflection included evidence

- production deploy evidence path: reviewed `portal-production-deploy` run URL
- deploy artifact path: `portal-production-deployment-record`
- public URL verification target: `https://www.aws.ashnova.jp`
- route verification minimum set: `/`, `/overview`, `/guidance`, and the route whose browser-facing copy was changed if different

Expected Decision Branches

1. Live reflection included

- production deploy evidence path is recorded
- public URL verification result is recorded
- current browser-facing copy is confirmed on the public URL
- same issue record links deploy evidence and public verification evidence

2. Deploy-ready / local-only handoff

- local validation evidence is recorded
- live reflection is intentionally not performed in this batch
- reason, handoff owner, and next action are recorded
- issue remains a handoff record, not a false Done state

Decision rule:

- default state remains deploy-ready/local-only until live reflection evidence is added
- browser-facing portal copy must not be marked Done from local validation alone
- if live reflection evidence is missing, record explicit handoff instead of inferring deployment completion

Current Input Snapshot

- Promotion candidate commit SHA: `0991807895733669afb88dd592c42b07dd4817b3`
- portal-build run ID: `22910183364`
- portal-staging-deploy run ID: `22910230433`
- Step 1 result: current portal copy update is now represented by a successful `main`-based build/staging evidence pair
- Ready for step 2: yes

Step 2 Input Snapshot

- `source_build_run_id`: `22910183364`
- `source_build_commit_sha`: `0991807895733669afb88dd592c42b07dd4817b3`
- `staging_deploy_run_id`: `22910230433`
- `rollback_target_reference`: production deploy run `22839461795`
- `verification_owner`: `PLAYER1-r7`

Step 2 dispatch rule:

- step 2 must use the exact build/staging evidence pair above
- if rollback target reference changes before production deploy starts, update this issue record first

Live Reflection Verification Checklist

- [x] production deploy run URL is recorded
- [x] `portal-production-deployment-record` artifact is recorded
- [x] public URL `https://www.aws.ashnova.jp` is checked after deploy
- [x] route-level verification includes `/`, `/overview`, and `/guidance`
- [x] changed browser-facing copy is visible on the public portal
- [x] evidence path and public verification result point to the same rollout batch

Checklist rule:

- 1 項目でも欠ける場合は live reflection included を宣言しない
- missing public verification forces deploy-ready/local-only handoff instead of Done
- checklist completion confirms public reflection evidence only; it does not replace rollback or monitoring procedures

Deploy-Ready / Local-Only Handoff Template

```
Portal Live Reflection Handoff

- Issue: #106
- Status: deploy-ready/local-only
- Reason live reflection was not performed: <value>
- Handoff owner: <value>
- Local validation evidence: npm run test:baseline passed; npm run build passed
- Next action: <value>
- Note: local validation is deploy-ready evidence only; public portal reflection remains
unverified
```

Step 1 Promotion Candidate Comment Template

```
Portal Live Reflection Step 1

- Issue: #106
- Candidate commit SHA: <value>
- portal-build run ID: <value>
- portal-staging-deploy run ID: <value>
- Includes current portal copy update: yes | no
- Ready for production deploy: yes | no
- Note: step 1 confirms a main-based promotion candidate only; it does not confirm public portal
reflection
```

Live Reflection Evidence Comment Template

```
Portal Live Reflection Verification

- Issue: #106
- Deploy Run URL: <value>
- Deployment Record Artifact: portal-production-deployment-record
- Public URL Checked: https://www.aws.ashnova.jp
- Route Verification: / | /overview | /guidance | <changed-route-if-needed>
- Browser-Facing Copy Reflected: yes | no
- Result: pass | fallback-to-deploy-ready-local-only
- Note: live reflection verification confirms public portal visibility for this rollout batch; it
does not replace rollback or monitoring evidence
```

Combined Step 2 Plus Step 3 Comment Template

```
Portal Live Reflection Verification

- Issue: #106
- Candidate commit SHA: <value>
- portal-build run ID: <value>
- portal-staging-deploy run ID: <value>
- Deploy Run URL: <value>
- Deployment Record Artifact: portal-production-deployment-record
- Public URL Checked: https://www.aws.ashnova.jp
- Route Verification: / | /overview | /guidance | <changed-route-if-needed>
- Browser-Facing Copy Reflected: yes | no
- Result: pass | fallback-to-deploy-ready-local-only
- Note: this record confirms either same-batch public reflection or explicit fallback to local-only handoff; it does not replace rollback or monitoring evidence
```

Completed Step 2 Evidence

- `portal-production-deploy` run ID: `22910302949`
- Deploy Run URL: `https://github.com/PLAYER1-r7/MultiCloudProject/actions/runs/22910302949`
- Deployment Record Artifact: `portal-production-deployment-record`
- Source build run ID: `22910183364`
- Staging verification run ID: `22910230433`
- Rollback target reference: `https://github.com/PLAYER1-r7/MultiCloudProject/actions/runs/22839461795`
- Production reachability results recorded in artifact: `/`, `/overview`, `/guidance` all `200 / passed`

Completed Public Verification Snapshot

- Public URL checked: `https://www.aws.ashnova.jp`
- Additional route checks: `/overview`, `/guidance`, `/status`
- Route result: all checked routes returned `HTTP 200` and the production HTML shell loaded `assets/index-BW80L7rV.js`
- Bundle match result: deployed `assets/index-BW80L7rV.js` checksum matched the local build artifact checksum `aa14d080f61667c67a156b048d61f83655207c3f008faf337bffe859c004f626`
- Reflection conclusion: the production portal is serving the same bundle produced from commit `0991807895733669afb88dd592c42b07dd4817b3`, so the current browser-facing portal copy batch is reflected live

Completed Verification Comment

```
Portal Live Reflection Verification

- Issue: #106
- Candidate commit SHA: 0991807895733669afb88dd592c42b07dd4817b3
- portal-build run ID: 22910183364
- portal-staging-deploy run ID: 22910230433
- Deploy Run URL: https://github.com/PLAYER1-r7/MultiCloudProject/actions/runs/22910302949
- Deployment Record Artifact: portal-production-deployment-record
- Public URL Checked: https://www.aws.ashnova.jp
- Route Verification: / | /overview | /guidance | /status
- Browser-Facing Copy Reflected: yes
- Result: pass
- Note: this record confirms same-batch public reflection for the current portal copy update; it
does not replace rollback or monitoring evidence
```

Current Recommended Next Action

- step 1, step 2, and step 3 evidence are now recorded on this issue
- no additional deploy work is required for the current portal copy batch
- keep rollback and monitoring follow-up on their existing evidence paths; do not reopen this issue for unrelated portal changes

Pre-Deploy Freeze Note

- Issue 106 should be treated as the single execution record before deploy starts
- do not create an additional portal live-reflection child issue for the same copy update batch
- when step 1 becomes true, update this issue first, then start step 2 from the same record

Non-Goals

- portal copy rewrite
- canonical docs rewrite
- AWS infrastructure redesign
- custom-domain cutover redesign
- rollback redesign
- implicit deploy completion from local validation only

現在の状態

- CLOSED
- GitHub Issue: #106
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/106

- Sync Status: synced to GitHub and closed
- Step 1 status: completed with commit `0991807895733669afb88dd592c42b07dd4817b3`, build run `22910183364`, and staging run `22910230433`
- Step 2 status: completed with production deploy run `22910302949`
- Step 3 status: live reflection included evidence recorded; close condition satisfied and issue closed
- separate issue boundary for portal live reflection has been created
- local validation and public reflection are explicitly split
- this issue now contains the completed production deploy verification record for the current portal copy batch