ISSUE 日本語解説資料

Issue #107 GCP portal live reflection parity recovery を進める

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #107　更新: 2026/03/12

ソース: docs/portal/issues/issue-107-gcp-portal-live-reflection-parity-recovery.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/107

文書化　portal　GCP

この ISSUE の要点

AWS 側の portal live reflection batch は commit 0991807895733669afb88 をもとに docs/portal/issues/issue-106-portal-live-reflection-execution.md で public verification まで完了している。一方で、repository owner の実観測では https://www.gcp.ashnova.jp は新しい portal 内容へ追随しておらず、2026-03-10 時点の public shell でも AWS 側は /assets/index-BW80L7rV.js、GCP 側は /assets/index-OC6wphmQ.js を返している。 Issue 68

目標

GCP production-equivalent hostname https://www.gcp.ashnova.jp が current portal copy batch を返す状態まで戻し、deploy evidence、artifact provenance、public verification、summary sync を same issue path で追跡できるようにする。

完了状態

CLOSED

は www.gcp.ashnova.jp の hostname / certificate / reachability close gate を満たした historical live-execution record であり、later portal copy batch の reflection parity まで保証する record ではない。このため、Issue 106 を流用せず、GCP 側 browser-facing portal parity を recover する fresh execution record が必要である。

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

AWS 側の portal live reflection batch は commit `0991807895733669afb88dd592c42b07dd4817b3` をもとに docs/portal/issues/issue-106-portal-live-reflection-execution.md で public verification まで完了している。一方で、repository owner の実観測では `https://www.gcp.ashnova.jp` は新しい portal 内容へ追随しておらず、2026-03-10 時点の public shell でも AWS 側は `/assets/index-BW80L7rV.js`、GCP 側は `/assets/index-OC6wphmQ.js` を返している。

Issue 68 は `www.gcp.ashnova.jp` の hostname / certificate / reachability close gate を満たした historical live-execution record であり、later portal copy batch の reflection parity まで保証する record ではない。このため、Issue 106 を流用せず、GCP 側 browser-facing portal parity を recover する fresh execution record が必要である。

目標

GCP production-equivalent hostname `https://www.gcp.ashnova.jp` が current portal copy batch を返す状態まで戻し、deploy evidence、artifact provenance、public verification、summary sync を same issue path で追跡できるようにする。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

CLOSED / GitHub Issue: #107 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/107 / Sync Status: synced to GitHub and closed / fresh execution boundary created for GCP portal parity recovery / Issue 106 and Issue 68 remain historical references and are not reopened here / current bundle parity between AWS and GCP has been recovered by GCP deploy run `22911151750` / route-status parity is now recovered: `/status` serves the current SPA shell on GCP and responds with `200` / root cause required two layers of fix: `/status` had to be added to the GCP SPA rewrite / monitoring / smoke-path defaults, and deep-link route rules also needed `custom_error_response_policy` to convert backend-bucket `404` responses into `/index.html` `200` responses / CDN invalidation was required after the live URL map update before public checks converged to the corrected `200` results

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
hardening	堅牢化	既存機能を壊れにくくし、運用や検証の安全性を高める作業。
smoke path	最小確認経路	主要な流れが最低限動くかを素早く確認するための経路。
staging	ステージング	本番前に動作や反映を確認するための検証環境。
production	本番環境	実際の利用者に公開される運用環境。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

AWS 側の portal live reflection batch は commit `0991807895733669afb88dd592c42b07dd4817b3` をもとに docs/portal/issues/issue-106-portal-live-reflection-execution.md で public verification まで完了している。一方で、repository owner の実観測では `https://www.gcp.ashnova.jp` は新しい portal 内容へ追随しておらず、2026-03-10 時点の public shell でも AWS 側は `/assets/index-BW80L7rV.js`、GCP 側は `/assets/index-OC6wphmQ.js` を返している。

Issue 68 は `www.gcp.ashnova.jp` の hostname / certificate / reachability close gate を満たした historical live-execution record であり、later portal copy batch の reflection parity まで保証する record ではない。このため、Issue 106 を流用せず、GCP 側 browser-facing portal parity を recover する fresh execution record が必要である。

目標

GCP production-equivalent hostname `https://www.gcp.ashnova.jp` が current portal copy batch を返す状態まで戻し、deploy evidence、artifact provenance、public verification、summary sync を same issue path で追跡できるようにする。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-107
- Title: GCP portal live reflection parity recovery を進める
- Requester: repository owner
- Target App: portal-web
- Environment: GCP production-equivalent portal surface
- Priority: high
- Predecessor: Issue 52 closed, Issue 53 closed, Issue 68 closed, Issue 106 evidence recorded

Objective
- Problem to solve: AWS 側では current portal copy batch が live reflection 済みだが、GCP 側 public portal は repository owner observation 上 old portal content のままであり、current cloud status summary と public reality がずれている
- Expected value: GCP 側の portal reflection discrepancy を separate execution boundary で扱い、build provenance、GCP deploy evidence、public verification、summary correction を同一 issue path に固定できる

Scope
- In scope: current mismatch evidence の固定、promotion candidate 特定、`portal-gcp-preview-deploy` dispatch input の確定、GCP deploy/redeploy evidence、`https://www.gcp.ashnova.jp` public verification、summary sync
- Out of scope: portal copy rewrite、Issue 68 reopen、Issue 106 reopen、GCP hostname redesign、certificate redesign、preview shutdown judgment、Cloud Armor / credential / destructive rollback follow-up
- Editable paths: docs/portal/issues/issue-107-gcp-portal-live-reflection-parity-recovery.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: apps/portal-web/, infra/, .github/workflows/

Acceptance Criteria
- [x] AC-1: AWS/GCP public mismatch evidence が 1 issue で読める
- [x] AC-2: GCP deploy/redeploy に使う build provenance と resource execution reference が issue 上で固定されている
- [x] AC-3: `https://www.gcp.ashnova.jp` の `/`, `/overview`, `/guidance`, `/status` について current portal copy parity を確認できる
- [x] AC-4: cloud status summary が Issue 68 historical record と current parity recovery issue を混同しない

Implementation Plan
- Files likely to change: docs/portal/issues/issue-107-gcp-portal-live-reflection-parity-recovery.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: Issue 68 は historical reachability baseline として保持しつつ、Issue 52 workflow contract と Issue 53 resource execution reference を入力に、current portal copy batch の GCP redeploy/reverification を fresh execution record へ切り出す
```

```
- Alternative rejected and why: Issue 106 を拡張する案は AWS public reflection batch と GCP parity recovery を混線させるため採らない。Issue 68 を reopen する案も hostname/certificate close gate の historical record を崩すため採らない

Validation Plan
- Commands to run: get_errors on docs/portal/issues/issue-107-gcp-portal-live-reflection-parity-recovery.md and docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Expected results: markdown diagnostics がなく、mismatch evidence、deploy input、public verification gate、summary correction boundary が読める
- Failure triage path: Issue 52 workflow contract、Issue 53 resource execution reference、Issue 68 historical close note、Issue 106 portal reflection evidence を再照合し、scope が parity recovery を超えていないか切り分ける

Risk and Rollback
- Risks: parity recovery issue が Issue 68 の historical live proof を否定するように読まれること
- Impact area: public status accuracy, deploy evidence discipline, issue-chain traceability
- Mitigation: Issue 68 は hostname/certificate/reachability baseline、Issue 107 は later portal copy parity recovery と明示して責務を分離する
- Rollback: scope が広がりすぎた場合は mismatch evidence、deploy input、public verification gate だけを残し、additional GCP hardening は existing follow-up chain に戻す
```

Current Mismatch Evidence

- AWS public shell: `https://www.aws.ashnova.jp` -> `/assets/index-BW80L7rV.js`
- GCP public shell: `https://www.gcp.ashnova.jp` -> `/assets/index-OC6wphmQ.js`
- Repository owner observation: GCP portal content remains old while AWS reflects the new portal content
- Issue 106 evidence path: commit `0991807895733669afb88dd592c42b07dd4817b3`, build run `22910183364`, staging run `22910230433`, production deploy run `22910302949`
- Issue 68 historical note: close gate was based on GCP hostname / certificate / route reachability, not later portal copy parity with the AWS live reflection batch

Execution Boundary

- do not reopen Issue 106; it is the AWS portal live reflection record for the current portal copy batch
- do not reopen Issue 68; it remains the historical GCP production-equivalent hostname execution record
- this issue is the only execution record for current GCP portal parity recovery

Proposed Execution Steps

1. Promotion candidate を固定する

- current portal copy batch の canonical commit SHA を固定する
- GCP deploy に使う successful `portal-build` run ID を固定する
- `resource_execution_reference` として docs/portal/issues/issue-53-gcp-preview-delivery-resource-execution.md を再確認する

2. GCP deploy / redeploy を実行する

- `portal-gcp-preview-deploy` を same build provenance で dispatch する
- required input は `source_build_run_id`, `source_build_commit_sha`, `resource_execution_reference` とする
- `portal-gcp-preview-deployment-record` artifact を evidence path に残す

3. Public verification を行う

- `https://www.gcp.ashnova.jp` の `/`, `/overview`, `/guidance`, `/status` を確認する
- public shell が current portal copy batch と同じ asset lineage に乗っていることを確認する
- browser-facing copy parity が AWS batch と同じ更新単位で反映されていることを確認する

4. Summary を同期する

- docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md へ current parity recovery state を反映する
- Issue 68 historical baseline と Issue 107 active parity recovery を分離した wording に更新する

Step Checklist

- [x] current portal copy promotion candidate is identified by commit SHA and build run ID
- [x] `resource_execution_reference` is confirmed before GCP deploy starts
- [x] GCP deploy run URL and `portal-gcp-preview-deployment-record` artifact are recorded
- [x] `https://www.gcp.ashnova.jp` returns the current portal copy on `/`, `/overview`, `/guidance`, and `/status`
- [x] summary sync distinguishes historical GCP hostname proof from current portal parity recovery

Step 1 Input Snapshot

- Canonical commit SHA: `0991807895733669afb88dd592c42b07dd4817b3`
- portal-build run ID: `22910183364`
- portal-build run URL: https://github.com/PLAYER1-r7/MultiCloudProject/actions/runs/22910183364
- Build provenance confirmation: `portal-build` / `success` / `main`
- Resource execution reference: docs/portal/issues/issue-53-gcp-preview-delivery-resource-execution.md

Step 2 Deploy Evidence

- GCP deploy run ID: `22911151750`
- GCP deploy run URL: https://github.com/PLAYER1-r7/MultiCloudProject/actions/runs/22911151750
- Deployment artifact: `portal-gcp-preview-deployment-record`
- Deployment artifact confirms:
  - Preview bucket: `multicloudproject-portal-gcp-preview-web`
  - Reviewed target reference: `A 34.128.181.172`
  - Source build run ID: `22910183364`
  - Source build commit SHA: `0991807895733669afb88dd592c42b07dd4817b3`
  - Reachability results recorded for `/`, `/overview`, `/guidance`

Step 3 Public Verification Snapshot

- GCP public shell after redeploy: `https://www.gcp.ashnova.jp` -> `/assets/index-BW80L7rV.js`
- AWS deployed bundle hash: `aa14d080f61667c67a156b048d61f83655207c3f008faf337bffe859c004f626`
- GCP deployed bundle hash: `aa14d080f61667c67a156b048d61f83655207c3f008faf337bffe859c004f626`
- Final public route checks after live GCP URL map remediation:
  - `/` -> `200`
  - `/overview` -> `200`
  - `/guidance` -> `200`
  - `/status` -> `200`

Verification note:

- old-content mismatch is no longer reproducible after run `22911151750`; the public GCP shell now serves the same current bundle lineage as AWS
- the remaining parity blocker was not stale content but GCP delivery semantics: route rewrite alone still served the SPA shell with HTTP `404`
- after live remediation, both `https://www.gcp.ashnova.jp` and `https://preview.gcp.ashnova.jp` returned HTTP `200` for `/overview`, `/guidance`, and `/status`
- the GCP deploy workflow had previously treated non-root `404` plus SPA shell markers as pass for configured smoke paths, which explained why the earlier deploy completed without surfacing the parity defect

Root Cause And Live Remediation

- Root cause is now identified in reviewed IaC and workflow contracts:
  - `infra/modules/portal-gcp-static-delivery/main.tf` rewrites known SPA routes to `/index.html`, but `/status` was not included in `spa_fallback_routes`
  - `infra/environments/gcp-preview/variables.tf` and related monitoring docs defaulted monitored paths to `/`, `/overview`, `/guidance`, so `/status` was outside the first-response surface
  - `.github/workflows/portal-gcp-preview-deploy.yml` default smoke paths also omitted `/status`, and its non-root `404` allowance meant the workflow could pass while `/status` still returned the SPA shell with HTTP `404`
  - additional live finding: even after `/status` was added to SPA rewrite targets, GCP backend-bucket delivery still served deep links as SPA HTML with HTTP `404`; route rewrite by itself did not normalize the status code to `200`
- Live remediation applied to the GCP delivery surface:
  - `/status` added to GCP SPA rewrite targets
  - `/status` added to GCP monitoring default paths and recovery walkthrough expectations
  - GCP deploy smoke defaults expanded to include `/status`
  - configured smoke paths are now treated as required `HTTP 200` routes rather than silently accepting a non-root `404`
  - each SPA deep-link route rule now carries `custom_error_response_policy` so backend-bucket `404` responses are served from `/index.html` with overridden status `200`
  - CDN invalidation was executed on the live URL map after apply so cached `404` responses did not mask the new behavior
- Verified live outcome:
  - `https://www.gcp.ashnova.jp/overview` -> `200`

  - `https://www.gcp.ashnova.jp/guidance` -> `200`
  - `https://www.gcp.ashnova.jp/status` -> `200`
  - `https://preview.gcp.ashnova.jp/overview` -> `200`
  - `https://preview.gcp.ashnova.jp/guidance` -> `200`
  - `https://preview.gcp.ashnova.jp/status` -> `200`

Close Gate

- mismatch evidence is recorded on this issue path
- GCP deploy/redeploy evidence is recorded on this issue path
- public verification for `https://www.gcp.ashnova.jp` is recorded on this issue path
- cloud status summary no longer overstates GCP portal parity without referring to the fresh recovery record

Current close assessment:

- deploy/redeploy successfully recovered current bundle parity on `https://www.gcp.ashnova.jp`
- live GCP delivery remediation has been applied and public route-status parity is now recovered for `/`, `/overview`, `/guidance`, and `/status`
- documentation/body sync is complete; the technical acceptance criteria are satisfied and the issue is closed

現在の状態

- CLOSED
- GitHub Issue: #107
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/107
- Sync Status: synced to GitHub and closed
- fresh execution boundary created for GCP portal parity recovery
- Issue 106 and Issue 68 remain historical references and are not reopened here
- current bundle parity between AWS and GCP has been recovered by GCP deploy run `22911151750`
- route-status parity is now recovered: `/status` serves the current SPA shell on GCP and responds with `200`
- root cause required two layers of fix: `/status` had to be added to the GCP SPA rewrite / monitoring / smoke-path defaults, and deep-link route rules also needed `custom_error_response_policy` to convert backend-bucket `404` responses into `/index.html` `200` responses
- CDN invalidation was required after the live URL map update before public checks converged to the corrected `200` results