ISSUE 日本語解説資料

Issue #108 portal cloud-specific variant design and delivery strategy を整理する

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #108　更新: 2026/03/11

ソース: docs/portal/issues/issue-108-portal-cloud-specific-variant-design-and-delivery-strategy.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/108

計画　portal　architecture

この ISSUE の要点

current portal-web は AWS / GCP の current state を cross-cloud summary surface として返しているが、次段では AWS hostname では AWS 向け portal view、GCP hostname では GCP 向け portal view を表示したい。この変更を実装先行で始めると、hostname mapping、shared route boundary、fallback behavior、delivery strategy が曖昧なまま code と deploy issue が増えやすい。

目標

portal cloud-specific variant の design boundary を固定し、hostname mapping、runtime detection strategy、shared vs cloud-specific copy split、fallback behavior、delivery impact を 1 issue で読めるようにする。

完了状態

CLOSED

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

current portal-web は AWS / GCP の current state を cross-cloud summary surface として返しているが、次段では AWS hostname では AWS 向け portal view、GCP hostname では GCP 向け portal view を表示したい。この変更を実装先行で始めると、hostname mapping、shared route boundary、fallback behavior、delivery strategy が曖昧なまま code と deploy issue が増えやすい。

目標

portal cloud-specific variant の design boundary を固定し、hostname mapping、runtime detection strategy、shared vs cloud-specific copy split、fallback behavior、delivery impact を 1 issue で読めるようにする。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

CLOSED / GitHub Issue: #108 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/108 / Sync Status: synced to GitHub and closed

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
production	本番環境	実際の利用者に公開される運用環境。
operator	運用担当者	監視、承認、非表示、切り戻しなどの運用行為を担う役割。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
mapping	対応付け	チェック項目とその根拠を結び付けて整理すること。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

current portal-web は AWS / GCP の current state を cross-cloud summary surface として返しているが、次段では AWS hostname では AWS 向け portal view、GCP hostname では GCP 向け portal view を表示したい。この変更を実装先行で始め

ると、hostname mapping、shared route boundary、fallback behavior、delivery strategy が曖昧なまま code と deploy issue が増えやすい。

目標

portal cloud-specific variant の design boundary を固定し、hostname mapping、runtime detection strategy、shared vs cloud-specific copy split、fallback behavior、delivery impact を 1 issue で読めるようにする。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-108
- Title: portal cloud-specific variant design and delivery strategy を整理する
- Requester: repository owner
- Target App: portal-web
- Environment: planning
- Priority: medium
- Predecessor: Issue 106 closed, Issue 107 closed, PORTAL-CLOUD-VARIANT-FRESH-BATCH-2026-03-11
local contract added

Objective
- Problem to solve: cloud-specific portal view を始める前に、hostname mapping、runtime variant
selection、shared route boundary、fallback behavior、delivery impact が未固定である
- Expected value: local implementation と AWS/GCP live reflection を separate issue で進められるだけ
の design boundary を先に固定できる

Scope
- In scope: hostname mapping、runtime detection candidate、shared route structure 維持条件、cloud-
specific copy split、generic local fallback、delivery impact summary
- Out of scope: portal code implementation、infra/workflow changes、production deploy 実行、Issue
106/107 reopen
- Editable paths: docs/portal/issues/issue-108-portal-cloud-specific-variant-design-and-delivery-
strategy.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: apps/portal-web/, infra/, .github/workflows/

Acceptance Criteria
- [x] AC-1: hostname-to-variant mapping が 1 issue で読める
- [x] AC-2: runtime hostname-aware strategy と non-goals が読める
- [x] AC-3: shared route structure を維持したまま cloud-specific copy を split する boundary が読める

Implementation Plan
- Files likely to change: docs/portal/issues/issue-108-portal-cloud-specific-variant-design-and-
delivery-strategy.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: current shared portal surface と Issue 106/107 の live reflection boundary を入力に、
host-aware variant selection を first strategy として固定する
- Alternative rejected and why: AWS/GCP separate app build strategy は first batch の drift risk
と delivery complexity を増やしすぎるため採らない

Validation Plan
- Commands to run: get_errors on issue-108 and updated cloud status summary
- Expected results: markdown diagnostics がなく、mapping、strategy、fallback、next execution split
が読み取れる
- Failure triage path: apps/portal-web/src/main.ts の current shared route model と
```

```
docs/portal/21_PORTAL_UPDATE_WORKFLOW.md の live reflection rule を再照合し、design issue が
implementation detail に寄りすぎていないか切り分ける

Risk and Rollback
- Risks: design issue が immediate live change approval や app fork decision と誤読されること
- Impact area: portal planning, delivery complexity, review traceability
- Mitigation: runtime strategy、mapping、fallback、issue split に対象を限定し、implementation と live
reflection は後続 issue に分ける
- Rollback: strategy disagreement が解けない場合は hostname mapping と generic fallback だけを残し、
delivery strategy decision は separate follow-up に切り出す
```

Design Questions To Fix

- which hostname maps to which variant
- whether route structure remains shared
- whether variant selection happens at runtime or build time
- what local / unknown-host fallback should display
- which route elements are shared and which are cloud-specific

Current Recommended Answers

- `www.aws.ashnova.jp` serves AWS portal variant
- `www.gcp.ashnova.jp` and `preview.gcp.ashnova.jp` serve GCP portal variant
- route structure remains shared for `/`, `/overview`, `/guidance`, `/platform`, `/delivery`, `/operations`, `/status`
- variant selection happens at runtime from hostname
- local dev and unknown host serve a generic local preview variant instead of defaulting to AWS or GCP

Fixed Design Decision

- variant identity is decided from `window.location.hostname` at runtime inside the shared portal app
- hostname mapping is fixed as AWS=`www.aws.ashnova.jp`, GCP=`www.gcp.ashnova.jp` and `preview.gcp.ashnova.jp`, fallback=`generic local preview`
- route inventory stays shared so existing portal navigation, validation flow, and live reflection checks can be reused
- cloud-specific variance is limited to route copy, status emphasis, action labels, hero summary, and status-card content
- unknown host must not silently impersonate AWS or GCP because that would blur preview validation and operator review

Shared vs Cloud-Specific Boundary

shared:

- route skeleton
- navigation structure
- rendering primitives
- validation baseline

cloud-specific:

- hero summary
- status emphasis
- platform / operations wording
- status cards and action labels
- route notes and cloud-facing guidance copy

Non-Goals For This Batch

- no separate AWS and GCP app builds
- no route split by cloud namespace such as `/aws/*` or `/gcp/*`
- no DNS redesign or hostname expansion
- no infra or workflow mutation inside this design issue
- no live reflection claim; browser-facing verification remains in Issue 110 and Issue 111

Delivery Impact Boundary

- first batch does not require separate app builds
- first batch does not require DNS or hostname redesign
- first batch does not require new routes
- browser-facing copy change still requires separate live reflection issues after local implementation

Implementation Handoff To Issue 109

- add a small hostname-to-variant resolver in the shared portal runtime
- move route copy to a model that can express shared copy plus variant overrides
- keep build and route validation behavior unchanged for the shared route set
- treat generic local preview as the default for localhost and unknown hosts so local validation stays explicit

Validation Result

- current contract, cloud status summary, and current portal route model were re-read together
- hostname mapping, runtime strategy, fallback behavior, and shared-route boundary are now fixed in this record
- implementation and live reflection remain split into Issue 109, Issue 110, and Issue 111

Execution Record

```
Document: 08_ESCALATION_AND_HANDOFF
Scope: fix the design boundary for cloud-specific portal variants before code implementation starts
Outcome: Done
Actions taken: current portal route model reread | hostname mapping fixed | runtime detection strategy fixed | shared-vs-cloud-specific boundary fixed | implementation handoff narrowed to Issue 109
Evidence: docs/portal/23_PORTAL_CLOUD_SPECIFIC_VARIANT_FRESH_TASK_CONTRACT.md reviewed | docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md reviewed | apps/portal-web/src/main.ts shared route model reviewed
Risks or blockers: no live reflection evidence is created by this issue because browser-facing verification remains split by cloud
Next action: execute Issue 109 to add runtime hostname detection and a variant-aware content model without changing the shared route inventory
```

Next Split

- Issue 109: local implementation
- Issue 110: AWS live reflection
- Issue 111: GCP live reflection

現在の状態

- CLOSED
- GitHub Issue: #108
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/108
- Sync Status: synced to GitHub and closed