ISSUE 日本語解説資料

Issue #110 AWS portal variant live reflection execution を進める

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #110　更新: 2026/03/11

ソース: docs/portal/issues/issue-110-aws-portal-variant-live-reflection-execution.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/110

文書化　portal　AWS

この ISSUE の要点

Issue 109 で local implementation が完了した後、AWS public portal https://www.aws.ashnova.jp が AWS portal variant を実際に返していることを separate execution issue で確認する必要がある。Issue 106 は current shared portal copy batch の live reflection record であり、cloud-specific variant batch の live proof として再利用しない。

目標

AWS portal variant live reflection を separate execution issue として管理し、production deploy evidence と public URL verification を同一 issue path で追跡する。

完了状態

CLOSED

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

Issue 109 で local implementation が完了した後、AWS public portal `https://www.aws.ashnova.jp` が AWS portal variant を実際に返していることを separate execution issue で確認する必要がある。Issue 106 は current shared portal copy batch の live reflection record であり、cloud-specific variant batch の live proof として再利用しない。

目標

AWS portal variant live reflection を separate execution issue として管理し、production deploy evidence と public URL verification を同一 issue path で追跡する。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

CLOSED / GitHub Issue: #110 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/110 / Sync Status: synced to GitHub and closed

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
major flow	主要フロー	利用者や運用者が最初に通るべき中心的な操作の流れ。
staging	ステージング	本番前に動作や反映を確認するための検証環境。
production	本番環境	実際の利用者に公開される運用環境。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
mapping	対応付け	チェック項目とその根拠を結び付けて整理すること。
release	リリース	利用者に公開するまとまりとしての提供単位。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

Issue 109 で local implementation が完了した後、AWS public portal `https://www.aws.ashnova.jp` が AWS portal variant を実際に返していることを separate execution issue で確認する必要がある。Issue 106 は current shared portal copy batch の live reflection record であり、cloud-specific variant batch の live proof として再利用しない。

目標

AWS portal variant live reflection を separate execution issue として管理し、production deploy evidence と public URL verification を同一 issue path で追跡する。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-110
- Title: AWS portal variant live reflection execution を進める
- Requester: repository owner
- Target App: portal-web
- Environment: AWS production portal surface
- Priority: high
- Predecessor: Issue 109 completed locally

Objective
- Problem to solve: local implementation だけでは AWS public portal が AWS variant を返したことを証明できない
- Expected value: AWS portal variant の deploy evidence path、artifact provenance、public route verification を current batch の separate issue で追跡できる

Scope
- In scope: promotion candidate identification、production deploy evidence path、AWS public route verification、AWS-specific wording reflection confirmation
- Out of scope: GCP public verification、portal copy redesign、infra redesign、workflow redesign
- Editable paths: docs/portal/issues/issue-110-aws-portal-variant-live-reflection-execution.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: apps/portal-web/, infra/, .github/workflows/

Acceptance Criteria
- [x] AC-1: production deploy evidence path が issue 上に記録されている
- [x] AC-2: `https://www.aws.ashnova.jp` の `/`, `/overview`, `/guidance`, `/status` で AWS variant が確認できる
- [x] AC-3: Issue 106 を reopen せず current batch の AWS live reflection record として完結している

Implementation Plan
- Files likely to change: docs/portal/issues/issue-110-aws-portal-variant-live-reflection-execution.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: Issue 106 の evidence shape を current batch 用に流用しつつ、AWS-specific wording reflection confirmation を追加する
- Alternative rejected and why: Issue 106 へ追記する案は batch boundary を壊すため採らない

Validation Plan
- Commands to run: get_errors on issue-110 and updated cloud status summary
- Expected results: deploy evidence path と AWS-specific public verification shape が読み取れる
- Failure triage path: Issue 106 と docs/portal/21_PORTAL_UPDATE_WORKFLOW.md を再照合し、current batch の evidence path が独立しているかを確認する

Risk and Rollback
```

```
- Risks: AWS variant wording の reflection failure が local implementation failure と混同されること
- Impact area: production portal wording, release traceability
- Mitigation: production deploy evidence と public verification を current issue path に限定し、local implementation issue とは分離する
- Rollback: live reflection が未実施なら deploy-ready/local-only handoff として止める
```

現在の状態

- CLOSED
- GitHub Issue: #110
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/110
- Sync Status: synced to GitHub and closed

Current Execution Snapshot

- Issue 109 implementation was committed and pushed to `main` as commit `ebe45a91379688ef277f28a63ac9cdea5d44adf5`
- reviewed build evidence is build run `22952659968` for the same commit
- reviewed staging verification is staging run `22952673408` for the same commit
- production deploy evidence is production run `22952714344` for the same commit
- `https://www.aws.ashnova.jp` now serves the promoted portal shell referencing `/assets/index-B6aEQIvb.js`, and the required major-route public checks for `/`, `/overview`, `/guidance`, and `/status` are recorded in the verification snapshot below
- deployed bundle `https://www.aws.ashnova.jp/assets/index-B6aEQIvb.js` contains the hostname-aware variant markers and host mapping for `www.aws.ashnova.jp`, `www.gcp.ashnova.jp`, and `preview.gcp.ashnova.jp`

Public Verification Snapshot

- route reachability verification returned `HTTP 200` for `https://www.aws.ashnova.jp/`, `/overview`, `/guidance`, and `/status`
- root and status route shell responses now point to the promoted runtime-variant bundle hash `index-B6aEQIvb.js`
- browser-facing hostname selection remains runtime-driven inside the shared bundle, so public proof is recorded as `host serves promoted hostname-aware bundle plus route reachability` rather than a separate server-rendered copy split
- Issue 106 remains closed and was not reopened for this cloud-specific variant batch

Validation Result

- local validation before promotion: `cd apps/portal-web && npm run test:baseline && npm run build` passed
- reviewed promotion path: build `22952659968` -> staging `22952673408` -> production `22952714344`
- public verification path: curl probes returned `HTTP 200` on the required AWS routes and the public shell now references the promoted bundle hash
- public verification scope for this execution issue is limited to the 4 major flow routes `/`, `/overview`, `/guidance`, and `/status`; the shared route inventory remainder `/platform`, `/delivery`, and `/operations` stays covered by the local baseline validation recorded in Issue 109 rather than this public-browser proof

Host-Aware Metadata Follow-Up Snapshot

- follow-up commit for host-aware head metadata and browser automation is `38085e8368fd0e266bca5a183530d065cab37a0a`
- reviewed build evidence for the follow-up is build run `22953281656`
- reviewed staging verification for the follow-up is staging run `22953295798`
- production deploy evidence for the follow-up is production run `22953349238`
- public browser verification for the follow-up was executed with `cd apps/portal-web && npm run test:public-variants`
- Playwright verification confirmed `https://www.aws.ashnova.jp/`, `/overview`, `/guidance`, and `/status` rendered `AWS portal variant`, host `www.aws.ashnova.jp`, route markers, runtime title segment `AWS host view`, and runtime description text on the public site
- the follow-up keeps the shared HTML shell generic and records AWS-specific rendering as runtime metadata plus browser-observed markers rather than server-rendered split HTML

Execution Record

- promotion candidate commit: `ebe45a91379688ef277f28a63ac9cdea5d44adf5`
- build workflow: `portal-build` run `22952659968`
- staging workflow: `portal-staging-deploy` run `22952673408`
- production workflow: `portal-production-deploy` run `22952714344`
- public bundle evidence: `https://www.aws.ashnova.jp/assets/index-B6aEQIvb.js`
- host-aware metadata follow-up commit: `38085e8368fd0e266bca5a183530d065cab37a0a`
- host-aware metadata follow-up build workflow: `portal-build` run `22953281656`
- host-aware metadata follow-up staging workflow: `portal-staging-deploy` run `22953295798`
- host-aware metadata follow-up production workflow: `portal-production-deploy` run `22953349238`