ISSUE 日本語解説資料

Issue #109 portal runtime cloud detection and content model implementation を進める

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #109　更新: 2026/03/11

ソース: docs/portal/issues/issue-109-portal-runtime-cloud-detection-and-content-model-implementation.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/109

portal　architecture

この ISSUE の要点

Issue 108 で cloud-specific portal variant の design boundary が固まったら、次は portal-web を shared route structure のまま runtime hostname-aware variant selection に対応させる local implementation が必要になる。ここで live deploy と混ぜると、local validation failure と browser-facing reflection failure が再び同じ issue に混ざりやすい。

目標

portal-web に runtime cloud detection と cloud-specific content model を実装し、AWS variant、GCP variant、generic local preview variant を local validation まで完了させる。

完了状態

CLOSED

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

Issue 108 で cloud-specific portal variant の design boundary が固まったら、次は portal-web を shared route structure のまま runtime hostname-aware variant selection に対応させる local implementation が必要になる。ここで live deploy と混ぜると、local validation failure と browser-facing reflection failure が再び同じ issue に混ざりやすい。

目標

portal-web に runtime cloud detection と cloud-specific content model を実装し、AWS variant、GCP variant、generic local preview variant を local validation まで完了させる。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

CLOSED / GitHub Issue: #109 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/109 / Sync Status: synced to GitHub and closed

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
hardening	堅牢化	既存機能を壊れにくくし、運用や検証の安全性を高める作業。
production	本番環境	実際の利用者に公開される運用環境。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

Issue 108 で cloud-specific portal variant の design boundary が固まったら、次は portal-web を shared route structure のまま runtime hostname-aware variant selection に対応させる local implementation が必要になる。ここで live deploy と混ぜると、local validation failure と browser-facing reflection failure が再び同じ issue に混ざりやすい。

目標

portal-web に runtime cloud detection と cloud-specific content model を実装し、AWS variant、GCP variant、generic local preview variant を local validation まで完了させる。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-109
- Title: portal runtime cloud detection and content model implementation を進める
- Requester: repository owner
- Target App: portal-web
- Environment: local frontend implementation
- Priority: high
- Predecessor: Issue 108 closed

Objective
- Problem to solve: current portal は shared copy を全 hostname で返しており、host-aware variant selection と cloud-specific route copy が未実装である
- Expected value: shared route structure を維持したまま AWS/GCP 別の portal view を local build で検証できる

Scope
- In scope: runtime hostname detection、variant model、shared vs cloud-specific route copy split、generic local preview fallback、README synchronization、local validation
- Out of scope: AWS/GCP live deploy、workflow mutation、infra changes、Issue 110/111 の live verification
- Editable paths: apps/portal-web/src/main.ts, apps/portal-web/README.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: infra/, .github/workflows/, docs/portal/issues/issue-110-aws-portal-variant-live-reflection-execution.md, docs/portal/issues/issue-111-gcp-portal-variant-live-reflection-execution.md

Acceptance Criteria
- [x] AC-1: runtime hostname detection が AWS/GCP/local preview variant を判定できる
- [x] AC-2: cloud-specific route copy が shared route structure を壊さずに表示される
- [x] AC-3: `npm run test:baseline` と `npm run build` が通る
- [x] AC-4: local-only implementation と live reflection issue boundary が維持される

Implementation Plan
- Files likely to change: apps/portal-web/src/main.ts, apps/portal-web/README.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: current routeDefinitions を shared shell と variant-specific content layer に分け、hostname から selected variant を決定する
- Alternative rejected and why: AWS/GCP separate builds は first implementation で maintenance surface を増やしすぎるため採らない

Validation Plan
- Commands to run: cd apps/portal-web && npm run test:baseline && npm run build
- Expected results: route validation passes, typecheck passes, production build succeeds
```

```
- Failure triage path: hostname detection、route copy split、README wording の差分を切り分ける

Risk and Rollback
- Risks: variant split が route structure や status doc link を壊すこと
- Impact area: portal rendering, route validation, browser-facing wording
- Mitigation: shared route skeleton は維持し、variant layer は copy / card / action emphasis に限定する
- Rollback: variant model が複雑になりすぎた場合は home / status のみ variant split に縮小し、他 route は shared copy に戻す
```

Local Variant Targets

- AWS variant for `www.aws.ashnova.jp`
- GCP variant for `www.gcp.ashnova.jp`
- GCP variant for `preview.gcp.ashnova.jp`
- generic local preview variant for unknown host and local dev

Evidence Boundary

- this issue ends at local validation only
- browser-facing reflection must be recorded in separate AWS and GCP execution issues
- do not mark browser-facing variant change Done from local validation alone

Implementation Result

- runtime hostname detection now resolves `www.aws.ashnova.jp` to AWS, `www.gcp.ashnova.jp` and `preview.gcp.ashnova.jp` to GCP, and localhost or unknown hosts to generic local preview
- shared route inventory remains unchanged while variant-specific eyebrow and summary copy are selected at runtime
- hero metadata now surfaces the active variant and resolved hostname so local validation can confirm the chosen view without browser devtools
- GCP status view reorders the status cards so the GCP hardening context is shown first on GCP hosts
- route validation now checks AWS, GCP, and local preview variants instead of validating only the shared copy baseline

Validation Result

- `cd apps/portal-web && npm run test:baseline && npm run build` passed
- route validation report covered variants `aws`, `gcp`, and `local` with no issues
- production build completed successfully and emitted bundle `dist/assets/index-B6aEQIvb.js`

Execution Record

```
Document: 08_ESCALATION_AND_HANDOFF
Scope: implement runtime hostname-aware portal variants locally without mixing in live deploy execution
Outcome: Done
Actions taken: runtime hostname resolver added | variant-specific route copy layer added on top of shared route inventory | active variant metadata added to the hero | README synchronized | local validation completed
Evidence: apps/portal-web/src/main.ts updated | apps/portal-web/README.md updated | npm run test:baseline passed | npm run build passed
Risks or blockers: browser-facing reflection is still unverified on the public AWS and GCP hosts because that evidence belongs to Issue 110 and Issue 111
Next action: promote the reviewed local candidate through Issue 110 and Issue 111 to capture cloud-specific public verification
```

現在の状態

- CLOSED
- GitHub Issue: #109
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/109
- Sync Status: synced to GitHub and closed