ISSUE 日本語解説資料

Issue #111 GCP portal variant live reflection execution を進める

GitHub で closed になっている issue 記録を、そのまま参照用 PDF に変換したもの。

Issue #111　更新: 2026/03/12

ソース: docs/portal/issues/issue-111-gcp-portal-variant-live-reflection-execution.md

GitHub: https://github.com/PLAYER1-r7/MultiCloudProject/issues/111

文書化　portal　GCP

この ISSUE の要点

Issue 109 で local implementation が完了した後、GCP public portal https://www.gcp.ashnova.jp と retained preview https://preview.gcp.ashnova.jp が GCP portal variant を返していることを separate execution issue で確認する必要がある。Issue 107 は shared portal parity recovery の record であり、current cloud-specific variant batch の live proof として再利用しない。

目標

GCP portal variant live reflection を separate execution issue として管理し、deploy evidence、public verification、route-status parity を同一 issue path で追跡する。

完了状態

CLOSED

1. この Issue が扱っていたこと

まず Summary と Goal から、この Issue が何を決めるためのものだったかを短く押さえる。

Issue 109 で local implementation が完了した後、GCP public portal `https://www.gcp.ashnova.jp` と retained preview `https://preview.gcp.ashnova.jp` が GCP portal variant を返していることを separate execution issue で確認する必要がある。Issue 107 は shared portal parity recovery の record であり、current cloud-specific variant batch の live proof として再利用しない。

目標

GCP portal variant live reflection を separate execution issue として管理し、deploy evidence、public verification、route-status parity を同一 issue path で追跡する。

2. 完了判断の見方

Tasks、Definition of Done、Current Status の記述から、どこまで完了済みとして扱っているかを先に読む。

TASKS

Tasks セクションの有無は原文側で確認する。

DEFINITION OF DONE

Definition of Done セクションの有無は原文側で確認する。

CLOSED / GitHub Issue: #111 / GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/111 / Sync Status: synced to GitHub and closed

3. 依存関係と読み進め方

Dependencies や前提 Issue がある場合は、ここで関連先を先に把握しておくと読みやすい。

依存関係

Dependencies セクションに明示された依存は少ないか、原文中の別セクションへ分散している。

読み方の注意

この解説書は原文の意思決定や完了状態を読みやすくするための補助資料である。最終的な正本は原文 Issue にあり、判断変更時は原文側を先に更新する。

4. 用語集

原文に残る英語や実務用語のうち、訳し切らずに補助説明を付けた方が読みやすい語をここにまとめる。

原語	日本語の扱い	補足
baseline	基準線	後続作業が参照する最小限の判断・実装・検証の出発点。
major flow	主要フロー	利用者や運用者が最初に通るべき中心的な操作の流れ。
staging	ステージング	本番前に動作や反映を確認するための検証環境。
production	本番環境	実際の利用者に公開される運用環境。
workflow	ワークフロー	GitHub Actions などで定義された自動処理の流れ。
owner	責任者	意思決定または更新責任を持つ担当者。文脈により product owner などを含む。
review	レビュー	内容や実装が要件を満たすか確認する工程。
evidence	証跡	判断や完了状態の根拠になるログ、表、文書、出力結果。
mapping	対応付け	チェック項目とその根拠を結び付けて整理すること。
rollback	ロールバック	変更後の状態から以前の安定状態へ戻すこと。
current status	現在の状態	Issue 文書時点での完了度合いや同期状況を示す節。
task contract	タスク契約	対象、目的、スコープ、検証計画、リスクを明文化した作業契約。

5. 原文

以下に Issue 原文をそのまま掲載する。詳細な根拠、証跡、チェックリストはこの原文を参照する。

概要

Issue 109 で local implementation が完了した後、GCP public portal `https://www.gcp.ashnova.jp` と retained preview `https://preview.gcp.ashnova.jp` が GCP portal variant を返していることを separate execution issue で確認する必要がある。Issue 107 は shared portal parity recovery の record であり、current cloud-specific variant batch の live proof として再利用しない。

目標

GCP portal variant live reflection を separate execution issue として管理し、deploy evidence、public verification、route-status parity を同一 issue path で追跡する。

タスク契約

```
Task Contract

Metadata
- Task ID: ISSUE-111
- Title: GCP portal variant live reflection execution を進める
- Requester: repository owner
- Target App: portal-web
- Environment: GCP production-equivalent and retained preview portal surfaces
- Priority: high
- Predecessor: Issue 109 completed locally

Objective
- Problem to solve: local implementation だけでは GCP public surfaces が GCP variant を返したことを証明できない
- Expected value: GCP deploy evidence path、public route verification、GCP-specific wording reflection を current batch の separate issue で追跡できる

Scope
- In scope: build provenance fixation、GCP deploy evidence path、`www.gcp.ashnova.jp` と `preview.gcp.ashnova.jp` の route verification、GCP-specific wording reflection confirmation
- Out of scope: AWS public verification、portal copy redesign、Issue 107 reopen、infra redesign
- Editable paths: docs/portal/issues/issue-111-gcp-portal-variant-live-reflection-execution.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Restricted paths: apps/portal-web/, infra/, .github/workflows/

Acceptance Criteria
- [x] AC-1: GCP deploy evidence path が issue 上に記録されている
- [x] AC-2: `https://www.gcp.ashnova.jp` と `https://preview.gcp.ashnova.jp` の `/`, `/overview`, `/guidance`, `/status` で GCP variant が確認できる
- [x] AC-3: Issue 107 を reopen せず current batch の GCP live reflection record として完結している

Implementation Plan
- Files likely to change: docs/portal/issues/issue-111-gcp-portal-variant-live-reflection-execution.md, docs/portal/18_CLOUD_STATUS_AND_REMAINING_TASKS.md
- Approach: Issue 107 の evidence shape を current batch 用に流用しつつ、GCP-specific wording reflection confirmation を追加する
- Alternative rejected and why: Issue 107 へ追記する案は shared parity recovery record と current batch を混線させるため採らない

Validation Plan
- Commands to run: get_errors on issue-111 and updated cloud status summary
- Expected results: deploy evidence path と GCP-specific public verification shape が読み取れる
- Failure triage path: Issue 107 と GCP deploy workflow current boundary を再照合し、current batch の evidence path が独立しているかを確認する
```

```
Risk and Rollback
- Risks: GCP variant wording の reflection failure が route-status parity failure と混同されること
- Impact area: GCP public portal wording, deploy traceability
- Mitigation: current issue path では wording reflection verification と route-status verification
を同じ execution record に置きつつ、Issue 107 とは分離する
- Rollback: live reflection が未実施なら deploy-ready/local-only handoff として止める
```

現在の状態

- CLOSED
- GitHub Issue: #111
- GitHub URL: https://github.com/PLAYER1-r7/MultiCloudProject/issues/111
- Sync Status: synced to GitHub and closed

Current Execution Snapshot

- Issue 109 implementation was committed and pushed to `main` as commit `ebe45a91379688ef277f28a63ac9cdea5d44adf5`
- reviewed build evidence is build run `22952659968` for the same commit
- reviewed staging verification is staging run `22952673408` for the same commit before the GCP deploy handoff
- GCP deploy evidence is deploy run `22952760131` for the same commit using resource execution reference `docs/portal/issues/issue-53-gcp-preview-delivery-resource-execution.md`
- `https://www.gcp.ashnova.jp/` and `https://preview.gcp.ashnova.jp/` now serve the promoted portal shell referencing `/assets/index-B6aEQIvb.js`
- deployed bundles on both GCP public surfaces contain the hostname-aware variant markers and host mapping for `www.aws.ashnova.jp`, `www.gcp.ashnova.jp`, and `preview.gcp.ashnova.jp`

Public Verification Snapshot

- route reachability verification returned `HTTP 200` for `https://www.gcp.ashnova.jp/`, `/overview`, `/guidance`, `/status` and `https://preview.gcp.ashnova.jp/`, `/overview`, `/guidance`, `/status`
- root shell responses on both GCP public surfaces now point to the promoted runtime-variant bundle hash `index-B6aEQIvb.js`
- browser-facing hostname selection remains runtime-driven inside the shared bundle, so public proof is recorded as `hosts serve promoted hostname-aware bundle plus route reachability` rather than a separate server-rendered copy split
- Issue 107 remains closed and was not reopened for this cloud-specific variant batch

Validation Result

- local validation before promotion: `cd apps/portal-web && npm run test:baseline && npm run build` passed
- reviewed promotion path: build `22952659968` -> staging `22952673408` -> GCP deploy `22952760131`
- public verification path: curl probes returned `HTTP 200` on the required GCP production-equivalent and retained preview routes and the public shell now references the promoted bundle hash

- public verification scope for this execution issue is limited to the 4 major flow routes `/`, `/overview`, `/guidance`, and `/status`; the shared route inventory remainder `/platform`, `/delivery`, and `/operations` stays covered by the local baseline validation recorded in Issue 109 rather than this public-browser proof

Host-Aware Metadata Follow-Up Snapshot

- follow-up commit for host-aware head metadata and browser automation is `38085e8368fd0e266bca5a183530d065cab37a0a`
- reviewed build evidence for the follow-up is build run `22953281656`
- reviewed staging verification for the follow-up is staging run `22953295798`
- GCP deploy evidence for the follow-up is deploy run `22953350674` using resource execution reference `docs/portal/issues/issue-53-gcp-preview-delivery-resource-execution.md`
- public browser verification for the follow-up was executed with `cd apps/portal-web && npm run test:public-variants`
- Playwright verification confirmed `https://www.gcp.ashnova.jp/`, `https://www.gcp.ashnova.jp/overview`, `https://www.gcp.ashnova.jp/guidance`, `https://www.gcp.ashnova.jp/status`, `https://preview.gcp.ashnova.jp/`, `https://preview.gcp.ashnova.jp/overview`, `https://preview.gcp.ashnova.jp/guidance`, and `https://preview.gcp.ashnova.jp/status` rendered `GCP portal variant`, the expected host markers, route markers, runtime title segment `GCP host view`, and runtime description text on the public sites
- the follow-up keeps the shared HTML shell generic and records GCP-specific rendering as runtime metadata plus browser-observed markers rather than server-rendered split HTML

Execution Record

- promotion candidate commit: `ebe45a91379688ef277f28a63ac9cdea5d44adf5`
- build workflow: `portal-build` run `22952659968`
- staging workflow: `portal-staging-deploy` run `22952673408`
- GCP deploy workflow: `portal-gcp-preview-deploy` run `22952760131`
- resource execution reference: `docs/portal/issues/issue-53-gcp-preview-delivery-resource-execution.md`
- public bundle evidence: `https://www.gcp.ashnova.jp/assets/index-B6aEQIvb.js`, `https://preview.gcp.ashnova.jp/assets/index-B6aEQIvb.js`
- host-aware metadata follow-up commit: `38085e8368fd0e266bca5a183530d065cab37a0a`
- host-aware metadata follow-up build workflow: `portal-build` run `22953281656`
- host-aware metadata follow-up staging workflow: `portal-staging-deploy` run `22953295798`
- host-aware metadata follow-up GCP deploy workflow: `portal-gcp-preview-deploy` run `22953350674`